

**Master in Project Management**

**Capstone Project Work**

---

**Digital Marketing Strategy to Increase Off-Season  
Bookings**

**PROJECT MANAGEMENT PLAN**

Version 3.0  
03/08/2026



**ROME BUSINESS SCHOOL**

## VERSION

| Version # | Realized by                                                                                            | Revision date | Approved by  | Approval date | Rationale                                                                         |
|-----------|--------------------------------------------------------------------------------------------------------|---------------|--------------|---------------|-----------------------------------------------------------------------------------|
| 1.0       | Nour Dahdouh<br>Carelle Bou Dames<br>Christelle Nahas<br>Kevin Cano<br>Isida Ismalaja<br>Fioralba Ruci | 17/06/2026    | Nour Dahdouh | 07/07/2026    | Initial draft                                                                     |
| 2.0       | Nour Dahdouh<br>Carelle Bou Dames<br>Christelle Nahas<br>Kevin Cano<br>Isida Ismalaja<br>Fioralba Ruci | 13/07/2026    | Nour Dahdouh | 27/07/2026    | Adjustments and methodology changement (changed from Hybrid methodology to Agile) |
| 3.0       | Nour Dahdouh<br>Carelle Bou Dames<br>Christelle Nahas<br>Kevin Cano<br>Isida Ismalaja<br>Fioralba Ruci | 03/08/2026    | Nour Dahdouh | 21/08/2026    | Additional adjustments                                                            |

## Table of Contents

|     |                                                          |           |
|-----|----------------------------------------------------------|-----------|
| 1.  | Requirements Management Plan.....                        | 4         |
| 2.  | Scope Baseline .....                                     | 4         |
| 3.  | Schedule Management Plan .....                           | 7         |
| 4.  | Schedule Baseline .....                                  | 8         |
| 5.  | Cost Management Plan.....                                | 9         |
| 6.  | Quality Management Plan.....                             | 11        |
| 7.  | Resource Management Plan .....                           | 12        |
| 8.  | Risk Management Plan.....                                | 14        |
| 9.  | Procurement Management Plan.....                         | 15        |
| 10. | Stakeholder Management Plan.....                         | 16        |
| 11. | Communications Management Plan.....                      | 18        |
| 12. | Change Management Plan.....                              | 19        |
| 13. | Closing Lines .....                                      | 20        |
| 14. | <i>APPENDIX A: Project Management Plan Approval.....</i> | <i>21</i> |
| 15. | <i>Annex: Glossary.....</i>                              | <i>21</i> |
| 16. | <i>Annex: Product vision .....</i>                       | <i>22</i> |
| 17. | <i>Annex: Assumptions log.....</i>                       | <i>22</i> |
| 18. | <i>Annex: Requirements Traceability Matrix.....</i>      | <i>23</i> |
| 19. | <i>Annex: Activity List and Attributes .....</i>         | <i>24</i> |
| 20. | <i>Annex: Team Charter .....</i>                         | <i>24</i> |
| 21. | <i>Annex: Resource Estimation.....</i>                   | <i>25</i> |
| 22. | <i>Annex: Responsibility Assignment Matrix .....</i>     | <i>26</i> |
| 23. | <i>Annex: Basis for estimates.....</i>                   | <i>26</i> |
| 24. | <i>Annex: Costs.....</i>                                 | <i>27</i> |
| 25. | <i>Annex: Risk Register.....</i>                         | <i>28</i> |
| 26. | <i>Annex: Stakeholder.....</i>                           | <i>29</i> |

# 1. Requirements Management Plan

The Requirements Management Plan outlines a process for identifying, documenting, prioritizing, refining, validating and monitoring project requirements during the Digital Marketing Strategy to Increase Off-Season Bookings project. The project will be run using the Scrum framework, the requirements will be constantly evolving as Epics, Features and User Stories in the Product Backlog. Requirements will be collected during discussions with the Project Sponsor and Property Owner, team workshops, market and competitor analysis, Airbnb listing analysis, and campaign-performance data and stakeholder feedback gathered throughout Sprint Reviews. The primary business objectives are to boost off-season bookings from 45% to 65%, achieve a 33% growth in annual income and to build up more online visibility to lessen reliance on the Airbnb algorithm.

The Product Owner will order the Product Backlog based on business value, campaign performance, stakeholder feedback, risk, dependencies, urgency and team capacity. MoSCoW can be used as a prioritization method to support the methodology. The Product Backlog will be reviewed during Backlog Refinement, Sprint Planning and Sprint Reviews. Changes in content, audience targeting, opportunity channel, keywords, imagery and backlog priorities will be handled directly in the Product Backlog. Formal approval is only required if a proposed change has a direct impact on the Product Goal, the total approved budget, final project deadline, legal obligations or significant project constraints.

## 2. Scope Baseline

### 2.1 Product Vision

Objectives of the Product Vision are to develop an effective and data-driven digital marketing system for the Seaside Escape Luxury Apartment in Lisbon, which can reach digital nomads, remote workers and long-stay guests in the "off-season. The goal of the Product is to fill the season with more bookings; to raise the percentage of off-season occupancy from 45% to 65% and to create an extra €4800 in annual income; to build more online visibility for the property; and to minimise reliance on the Airbnb algorithm. The project will be delivered using Scrum methodology so that the team delivers improvements to the marketing in stages and changes priorities according to the campaign analysis, customer behaviour and feedback from stakeholders.

The first Product Backlog will contain market and competitor research, customer segmentation, development of digital marketing strategy, creation of content, Airbnb listing optimization, paid advertising, social media marketing, email marketing, campaign monitoring, optimization and final evaluation. These outputs will be in a staged manner throughout the Sprints. The project does not involve website or application development, physical property renovations, permanent recruitment, property management and marketing during peak seasons. The project will be delivered within a budget of €2,805 and with a timeframe of delivery of April-October 2026. The scope of Detailed Product Backlog may be changed by the Product Owner, while keeping the Product Goal, budget, final deadline and exclusions unchanged.

### 2.2 Work Breakdown Structure

The Work Breakdown Structure is a high-level breakdown of what the project will deliver for planning purposes. Execution of the day to day is handled with the Product Backlog where throughout the project work is broken down into Epics, Features and User Stories.

#### 1. Project Management

- 1.1 Project kick-off
- 1.2 Agile planning and backlog preparation
- 1.3 Sprint monitoring and progress reporting
- 1.4 Stakeholder communication

1.5 Project closure

## 2. Strategy Development

2.1 Market research

2.2 Customer segmentation

2.3 Competitor analysis

2.4 Digital marketing strategy design

## 3. Content Creation

3.1 Advertising content creation

3.2 Social media content creation

3.3 Email marketing templates

3.4 Campaign visuals and copywriting

## 4. Airbnb Optimization

4.1 Airbnb listing review

4.2 SEO and description improvement

4.3 Photo and content recommendations

4.4 Listing update

## 5. Campaign Launch

5.1 Paid advertising setup

5.2 Social media activation

5.3 Email campaign launch

## 6. Monitoring and Control

6.1 Performance tracking

6.2 KPI and ROI analysis

6.3 Iterative campaign adjustments

6.4 Lessons learned

## 7. Final Evaluation

7.1 Final performance analysis

7.2 Final report preparation

7.3 Executive presentation

7.4 Formal approval and closure

## 2.3 WBS Dictionary

The Work Breakdown Structure is a high-level breakdown of what the project will deliver for planning purposes. Execution of the day to day is handled with the Product Backlog where throughout the project work is broken down into Epics, Features and User Stories.

| WBS                   | WBS Code | Work Package Title                     | Description                                                                                     |
|-----------------------|----------|----------------------------------------|-------------------------------------------------------------------------------------------------|
| 1. Project Management | 1.1      | Project Kick-off                       | Officially start the project, confirm objectives, stakeholders, timeline, and responsibilities. |
|                       | 1.2      | Agile Planning & Backlog Preparation   | Define the product backlog, epics, user stories, priorities, and sprint structure.              |
|                       | 1.3      | Sprint Monitoring & Progress Reporting | Monitor progress during each iteration and report updates to                                    |

|                         |     |                               |                                                                                             |
|-------------------------|-----|-------------------------------|---------------------------------------------------------------------------------------------|
|                         |     |                               | the property owner.                                                                         |
|                         | 1.4 | Stakeholder Communication     | Maintain communication with the property owner, marketing team, and other key stakeholders. |
|                         | 1.5 | Project Closure               | Confirm completion of deliverables, obtain approval, and close the project.                 |
| 2. Strategy Development | 2.1 | Market Research               | Analyze the off-season tourism market in Lisbon and identify potential customer groups.     |
|                         | 2.2 | Customer Segmentation         | Define target segments such as digital nomads, remote workers, and long-stay travelers.     |
|                         | 2.3 | Competitor Analysis           | Review similar properties and their digital marketing practices.                            |
|                         | 2.4 | Strategy Design               | Prepare the complete digital marketing strategy document.                                   |
| 3. Content Creation     | 3.1 | Advertising Content           | Create ad messages and campaign content for paid advertising.                               |
|                         | 3.2 | Social Media Content          | Prepare posts and content calendar for social media channels.                               |
|                         | 3.3 | Email Templates               | Develop email marketing templates to promote the property.                                  |
|                         | 3.4 | Visuals & Copywriting         | Create visuals, captions, and promotional messages.                                         |
| 4. Airbnb Optimization  | 4.1 | Airbnb Listing Review         | Assess the current Airbnb listing and identify areas for improvement.                       |
|                         | 4.2 | SEO & Description Improvement | Improve listing text, keywords, and structure to increase visibility.                       |
|                         | 4.3 | Photo Recommendations         | Suggest improvements to photos and property presentation.                                   |
|                         | 4.4 | Listing Update                | Apply approved listing improvements.                                                        |
| 5. Campaign Launch      | 5.1 | Paid Advertising Setup        | Set up Google Ads and Meta Ads campaigns.                                                   |

|                           |     |                            |                                                          |
|---------------------------|-----|----------------------------|----------------------------------------------------------|
|                           | 5.2 | Social Media Activation    | Publish content and activate social media communication. |
|                           | 5.3 | Email Campaign Launch      | Launch the email marketing campaign.                     |
| 6. Monitoring and Control | 6.1 | Performance Tracking       | Monitor engagement, clicks, conversions, and bookings.   |
|                           | 6.2 | KPI & ROI Analysis         | Analyze campaign performance against success criteria.   |
|                           | 6.3 | Iterative Adjustments      | Adjust campaigns based on performance data.              |
|                           | 6.4 | Lessons Learned            | Document key learning points from campaign performance.  |
| 7. Final Evaluation       | 7.1 | Final Performance Analysis | Analyze the final results of the marketing actions.      |
|                           | 7.2 | Final Report               | Prepare the final analytics and performance report.      |
|                           | 7.3 | Executive Presentation     | Present the results to the property owner.               |
|                           | 7.4 | Approval & Closure         | Obtain formal approval and close the project.            |

## 2.4 Development Approach

The project will be developed using the Scrum methodology and will be presented in two-week Sprints. The efforts needed to reach the Product Goal will be kept in a prioritized Product Backlog. The Scrum Team will choose the Product Backlog items that will help them achieve the Sprint Goal and put them in the Sprint Backlog at the start of each Sprint.

The Property Owner will act as Product Owner and will be accountable for defining the Product Goal, managing and prioritizing the Product Backlog, clarifying User Stories and accepting completed work. The Scrum Master will organize the Scrum events, help the team, eliminate obstacles and encourage team improvement. The Digital Marketing Specialist, Content Creator and Airbnb Optimization Specialist will serve as Developers and will collectively decide how selected work will be done.

There will be a Sprint Planning, Daily Scrums, continued Backlog Refinement, Sprint Review, and Sprint Retrospective in each Sprint. The Scrum Team will produce a usable Increment at the end of each Sprint to review the information about the campaign's performance with stakeholders and adjust Product Backlog accordingly.

The Scrum approach will enable the project to stay on track with the agreed Product Goal, approved budget and final deadline, while being flexible with the campaign content, audience targeting, channel selection and optimization activities as they are being executed based on real campaign results.

## 3. Schedule Management Plan

The Product Roadmap, release forecast, Sprint calendar and Sprint Backlogs are detailed in the Schedule Management Plan. The project will be delivered using two-week Sprints with an accompanying Product Roadmap which shows the sequence of expected outcomes. The Product Roadmap is a prediction and can be revised as more

information is known.

The Product Owner will present and clarify the top priority Product Backlog items during the Sprint Planning. The Developers will choose the work that they feel that can be achieved based on priority, dependency, effort, risk and team capacity. Then the Scrum Team will establish a Sprint Goal and create the Sprint Backlog.

Estimate work effort can be done with Story Points, relative size, expert judgement, and previous experience of the team and performance in their previous Sprint. Each Sprint will be two weeks in length. If the work is not finished within a Sprint, it will be added back to the top of the Product Backlog and prioritized by the Product Owner.

Progress will be tracked in terms of Sprint Goal achievement, Product Backlog items completed, velocity, burn-down or burn-up charts, impediments and progress towards the Product Goal. Pushing a backlog item from one Sprint to another won't be considered a formal schedule change.

Progress will be reviewed with the Scrum Team at Daily Scrums and Sprint Reviews. Any changes that will impact the project deadline or any significant release commitments will be elevated to the Project Sponsor's level. The Scrum Team will handle normal Sprint Backlog and Product Backlog changes.

## 4. Schedule Baseline

### 4.1 Project Schedule

The Product Roadmap offers a preliminary estimate of key results that will likely occur during the period of April – October 2026. The project will be released in 2-week sprints, with a clear Sprint Goal and Predicted Increment for each Sprint. The content and/or order of future Sprints may be adjusted as a result of campaign analytics, stakeholder feedback, risks and emerging priorities, as long as the Product Goal, approved budget and final deadline are still attainable.

| Phase                                             | Duration                | Deliverables                                                                  |
|---------------------------------------------------|-------------------------|-------------------------------------------------------------------------------|
| Sprint 0 – Project Initiation & Planning          | 03/04/2026 – 17/04/2026 | Market research, customer segmentation, digital marketing strategy            |
| Sprint 1 – Content Development                    | 20/04/2026 – 01/05/2026 | Ad creatives, social media content plan, email templates, Airbnb optimization |
| Sprint 2 – Campaign Launch                        | 04/05/2026 – 15/05/2026 | Google Ads launch, Meta Ads launch, email campaign launch                     |
| Sprint 3 – Performance Review & Optimization      | 18/05/2026 – 29/05/2026 | Campaign analysis, audience adjustments, content improvements                 |
| Sprint 4 – Campaign Enhancement                   | 01/06/2026 – 12/06/2026 | Refined targeting, optimized advertisements, improved engagement              |
| Sprint 5–11 – Continuous Monitoring & Improvement | 15/06/2026 – 25/09/2026 | Ongoing monitoring, reporting, campaign optimization                          |
| Sprint 12 – Final Evaluation & Closure            | 28/09/2026 – 02/10/2026 | Final report, lessons learned, project closure                                |



## 4.2 Milestone List

The following table includes the project milestones.

| Milestone                                                | Planned Date |
|----------------------------------------------------------|--------------|
| Project Kick-off                                         | 03/04/2026   |
| Sprint 0 Increment Reviewed and Product Backlog Approved | 17/04/2026   |
| Sprint 1 Increment Delivered                             | 01/05/2026   |
| Sprint 2 Increment Delivered (Campaign Launch)           | 15/05/2026   |
| Sprint 3 Increment Reviewed and Optimization Validated   | 29/05/2026   |
| Sprint 4 Increment Delivered                             | 12/06/2026   |
| Final Product Increment Accepted                         | 25/09/2026   |
| Project Closure                                          | 02/10/2026   |

## 4.3 Schedule Monitoring and Control

- Sprint duration: 2 weeks.
- Daily progress tracking through Daily Scrums.
- Sprint review conducted at the end of each sprint; sprint retrospective conducted after each review.
- Changes to the Sprint forecast are managed through Product Backlog, refinement, and Sprint Planning. Only changes affecting the approved project, deadline or base lines require escalation.

# 5. Cost Management Plan

## 5.1 Cost Estimation Methodology

The project cost estimates were developed using a combination of analogous estimating, expert judgment, and bottom-up estimation based on the Work Breakdown Structure (WBS) of the digital marketing project for Seaside Escape Luxury Apartment in Lisbon. Costs were estimated by breaking the project into key deliverables, including market research, strategy development, content creation, Airbnb listing optimization, paid advertising campaigns and performance monitoring activities. Expert judgment was used to estimate digital advertising costs and campaign management efforts, while a contingency reserve was included to account for variations in advertising performance and iterative campaign adjustments during Agile cycles.

## 5.2 Cost Baseline

### 5.2.1 Cost Breakdown Structure (CBS)

| WBS | Work Package                | Cost (€) |
|-----|-----------------------------|----------|
| 1.1 | Project Management          | 250      |
| 1.2 | Strategy Development        | 300      |
| 1.3 | Content Creation            | 550      |
| 1.4 | Airbnb Listing Optimization | 150      |
| 1.5 | Campaign Launch Activities  | 900      |

|     |                                  |       |
|-----|----------------------------------|-------|
| 1.6 | Monitoring and Control           | 250   |
| 1.7 | Final Evaluation and Reporting   | 150   |
|     | <b>Subtotal</b>                  | 2,550 |
|     | <b>Contingency Reserve (10%)</b> | 255   |
|     | <b>Budget at Completion</b>      | 2,805 |

### 5.2.2 Cost Baseline by Deliverable

| <b>Deliverable</b>                    | <b>Cost</b> |
|---------------------------------------|-------------|
| Market Research & Segmentation        | 200         |
| Digital Marketing Strategy            | 300         |
| Content Creation                      | 550         |
| Airbnb Listing Optimization           | 150         |
| Paid Advertising Campaigns            | 900         |
| Social Media Marketing                | 150         |
| Email Marketing                       | 50          |
| Performance Monitoring & Optimization | 100         |
| Final Evaluation & Reporting          | 150         |
| <b>Subtotal</b>                       | 2,550       |
| <b>Contingency Reserve (10%)</b>      | 255         |
| <b>Budget at Completion</b>           | 2,805       |

### 5.2.3 Cost Estimation Breakdown

| <b>Deliverables</b>                   | <b>Cost Assumptions</b>                                                                  | <b>€</b>     |
|---------------------------------------|------------------------------------------------------------------------------------------|--------------|
| Market Research & Segmentation        | Market analysis (€100) + competitor research (€100)                                      | 200          |
| Digital Marketing Strategy            | Marketing plan development (€200) + channel strategy (€100)                              | 300          |
| Content Creation                      | Content planning (€100) + copywriting (€150) + visual assets (€200) + preparation (€100) | 550          |
| Airbnb Listing Optimization           | Description improvement (€75) + keyword optimization (€75)                               | 150          |
| Paid Advertising Campaigns            | Advertising budget (€700) + campaign setup (€200)                                        | 900          |
| Social Media Marketing                | Content scheduling (€50) + social media management (€100)                                | 150          |
| Email Marketing                       | Email setup (€25) + newsletter preparation (€25)                                         | 50           |
| Performance Monitoring & Optimization | KPI tracking (€50) + campaign adjustments (€50)                                          | 100          |
| Final Evaluation & Reporting          | Data analysis (€75) + final report (€75)                                                 | 150          |
| <b>Total Estimated Cost</b>           |                                                                                          | <b>2,550</b> |

### 5.2.4 Time-Phased Cost Baseline

| <b>Month</b> | <b>Planned Cost (€)</b> | <b>Cost Allocation Basis</b>                                                                                  | <b>Cumulative Cost (€)</b> |
|--------------|-------------------------|---------------------------------------------------------------------------------------------------------------|----------------------------|
| April 2026   | 700                     | Market Research & Segmentation (€200) + Digital Marketing Strategy (€300) + Initial project activities (€200) | 700                        |
| May 2026     | 850                     | Content Creation (€550) + Airbnb Listing Optimization (€150) + Campaign preparation (€150)                    | 1,550                      |

|                |     |                                                                                      |       |
|----------------|-----|--------------------------------------------------------------------------------------|-------|
| June 2026      | 350 | Paid Advertising Campaign setup (€200) + Social Media Marketing (€150)               | 1,900 |
| July 2026      | 250 | Performance Monitoring & Optimization (€100) + Campaign management activities (€150) | 2,150 |
| August 2026    | 250 | Campaign adjustments (€150) + Social Media and performance activities (€100)         | 2,400 |
| September 2026 | 405 | Final Evaluation & Reporting (€150) + Project closure activities (€255)              | 2,805 |
| October 2026   | 0   | No planned project activities                                                        | 2,805 |

### 5.3 Financial Justification

The project is expected to generate an additional annual income of €4,800 through increasing off-season occupancy from 45% to 65%.

|                            |        |
|----------------------------|--------|
| Budget at Completion (BAC) | €2,805 |
| Expected Annual Benefit    | €4,800 |
| Net Benefit                | €1,995 |

$$ROI = (4,800 - €2,805) \div €2,805 \times 100 = 71\%$$

The project is expected to reach break-even within the first year and generate positive financial returns in subsequent years.

## 6. Quality Management Plan

Quality will be incorporated into Sprint quality will be shared responsibility of Scrum Team. Product Backlog items will have well-defined Acceptance Criteria and completed work will be continuously reviewed and not just done so at the end of the major project phases.

All marketing materials should be professional, factual, grammatically correct and good in visual composition and should be consistent with the positioning and target market of the property. Campaigns should not exceed approved budget, working links and tracking codes should be included, and should meet platform requirements.

The Scrum Team will adopt and follow approved templates, peer reviews, platform checklists, content reviews, link testing, tracking-code verification and setting up the campaigns. The Product Owner will inspect the Increment at the end of each Sprint Review and decide if the Product Backlog items are accepted based on the Acceptance Criteria.

Campaign performance will be used in Sprint Reviews and Sprint Retrospectives to look for improvements. If the work does not meet its Acceptance Criteria and the Definition of Done, it will not be completed and will go back to the Product Backlog.

A Product Backlog item will be considered DONE only when:

- Its Acceptance Criteria have been met.
- Content has been reviewed for grammar, accuracy and brand consistency.
- Visuals and formats meet the agreed requirements.
- Links, tracking codes and campaign settings have been tested.
- Budget and platform requirements have been verified.
- Required documentation has been updated.
- The Product Owner has reviewed and accepted the completed result.

## 7. Resource Management Plan

The Resource Management Plan describes how project resources will be identified, assigned, managed, and monitored throughout the project. For this capstone project, resources include both human resources and physical/digital resources required to deliver the digital marketing strategy and campaign implementation. In alignment with PMI principles and the Agile Scrum approach, the project team is organized as a cross-functional team that collaborates in short, iterative 2-week sprints to deliver value incrementally. The plan ensures that the right people, tools, and working environment are available to support the successful implementation of the digital marketing strategy for Seaside Escape Luxury Apartment in Lisbon.

### 7.1 Resource Management Approach

| Items                     | Description                                                                                      |
|---------------------------|--------------------------------------------------------------------------------------------------|
| Project approach          | Agile Scrum                                                                                      |
| Sprint duration           | 2 weeks                                                                                          |
| Resource management style | Collaborative and adaptive                                                                       |
| Main objective            | Ensure the right resources are available to complete the project tasks on time and within budget |

### 7.2 Resource Identification

#### 7.2.1 Human Resources

The project team is composed of six roles that support planning, content creation, campaign execution, monitoring, and stakeholder coordination.

| Role                                        | Main Responsibility                                                                                                                                    |
|---------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------|
| Product Owner / Project Manager             | Defines priorities, manages the backlog, aligns work with business goals, and approves deliverables                                                    |
| Scrum Master / Digital Marketing Specialist | Facilitates Scrum events, supports team collaboration, removes impediments, and contributes to campaign execution                                      |
| Content Creator                             | Creates copy, visuals, social media content, email content, etc.                                                                                       |
| Airbnb Optimization Specialist              | Improves listing visibility, listing structure, search-relevant content, platform performance, and provides pricing recommendations where appropriate. |
| Data & Analytics Specialist                 | Tracks KPIs, analyses campaign performance, and prepares reports                                                                                       |
| Communication & CRM Coordinator             | Manages guest communication, email follow-up, and engagement support                                                                                   |

#### 7.2.2 Physical / Digital Resources

The project includes digital tools, collaboration platforms and physical infrastructure.

| Resource        | Purpose                                                                 |
|-----------------|-------------------------------------------------------------------------|
| Jira            | Backlog management, sprint planning, task tracking, workflow visibility |
| Microsoft Teams | Team meetings and collaboration                                         |
| WhatsApp        | Quick communication and coordination                                    |
| Email           | Formal communication and approvals                                      |
| Canva           | Design and development of marketing visuals                             |
| Airbnb Platform | Listing management and booking visibility                               |

|                          |                                                  |
|--------------------------|--------------------------------------------------|
| Google Drive / Docs      | Documentation and file sharing                   |
| Laptop / Internet Access | Daily work and online coordination               |
| Social Media Platforms   | Promotion and audience engagement                |
| Analytics Tools          | KPI monitoring, campaign analysis, and reporting |

### 7.3 Resource Acquisition

| Resource Type       | Acquisition Method                                   |
|---------------------|------------------------------------------------------|
| Team members        | Assigned based on skills and project needs           |
| Software tools      | Use of available or free-access digital platforms    |
| Communication tools | Selected based on accessibility and team convenience |
| Marketing platforms | Existing accounts or project-created access          |

### 7.4 Team Structure and Communication

| Area                     | Description                            |
|--------------------------|----------------------------------------|
| Team structure           | Cross-functional Scrum team            |
| Work coordination        | Tasks are assigned and tracked in Jira |
| Daily communication      | WhatsApp and Microsoft Teams           |
| Formal communication     | Email and scheduled meetings           |
| Review of completed work | Conducted during sprint review         |

### 7.5 Jira Workflow

Jira platform will be used to assign, monitor, and update project work. All tasks related to the project are recorded in Jira and followed through the workflow below.

| Jira Status | Description                                                                              |
|-------------|------------------------------------------------------------------------------------------|
| Backlog     | A new suggestion, improvement, or task that has been identified but is not yet scheduled |
| To Do       | A task that is approved and ready to be completed                                        |
| In Progress | A task currently being worked on                                                         |
| In Review   | A completed task under checking or validation                                            |
| Done        | A task fully completed and accepted                                                      |

### 7.6 Staffing, Management and Release

The project team remains stable throughout the full duration (April–October 2026). Work is planned and executed in sprints, with tasks assigned based on backlog priority and team capacity. The Product Owner / Project Manager coordinates workload distribution and ensures sprint goals are met. All resources are formally released at project closure on 02/10/2026 after final approval.

### 7.7 Training

Only basic onboarding is required at the beginning of the project, covering Agile methodology (sprints, backlog, ceremonies) and tools training (Airbnb, Google Ads, Meta Ads, Canva, analytics tools).

### 7.8 Team Development

The team develops skills and performance through daily coordination in stand-ups, feedback from sprint reviews, continuous improvement in retrospectives, and ongoing coaching by the Product Owner / Project Manager.

## 7.9 Recognition and Rewards

Recognition is given during sprint reviews based on completed work and sprint results. Final recognition is given at project closure (02/10/2026) based on overall performance and contribution.

## 8. Risk Management Plan

This plan describes how uncertainties related to the Digital Marketing Strategy to Increase Off-Season Bookings project will be managed, integrating the stability of the predictive approach with agile responsiveness.

### 8.1 Methodology, Tools, and Resources

Qualitative analysis will be used to prioritize risks. The risk register will be the primary document for risk identification and brainstorming during Sprint Planning. Historical data on digital marketing performance, platform analytics, competitor research, and stakeholder feedback will be used as inputs.

### 8.2 Roles and Responsibilities

| Activity            | Lead                         | Responsibility                                                        |
|---------------------|------------------------------|-----------------------------------------------------------------------|
| Risk Identification | Product Owner                | Identify marketing, platform and operational risks with the full team |
| Risk Assessment     | Digital Marketing Specialist | Analyze impact on campaign performance and project objectives         |
| Agile Monitoring    | All Team Members             | Monitor risks during each 2-week Sprint and retrospective             |

### 8.3 Budget and Reserves

Risk costs include team time spent on analysis and any technical consulting. A contingency reserve of 10% of the total budget (€255) is allocated for expected risks (known unknowns), such as platform issues, campaign underperformance, or approval delays. An additional management reserve may be used by the Project Sponsor for unexpected risks (unknown unknowns).

### 8.4 Risk Categories

- Platform risk: Dependency on Google Ads, Meta Ads, and Airbnb platforms whose algorithms or availability could change unexpectedly, impacting campaign reach and performance.
- Content risk: Marketing materials may not resonate with target audiences, leading to low engagement and insufficient booking conversions.
- Financial risk: Campaign costs may exceed planned levels if paid advertising performance requires increased budget allocation to achieve results.
- Adoption risk: The property owner may be slow to approve deliverables, causing delays in campaign launch and optimization cycles.
- Performance risk: Off-season occupancy may not reach the 65% target due to factors outside the project team's control, such as market demand or competition.

### 8.5 Probability and Impact Matrix

| Probability/Impact | Low Impact | Medium Impact | High Impact |
|--------------------|------------|---------------|-------------|
|--------------------|------------|---------------|-------------|

|                         |            |            |                             |
|-------------------------|------------|------------|-----------------------------|
| <b>High (81%-100%)</b>  | Monitoring | Mitigation | Avoid / Redesign (Critical) |
| <b>Medium (41%-80%)</b> | Monitoring | Mitigation | Transfer / Plan B           |
| <b>Low (0%-40%)</b>     | Acceptance | Acceptance | Active Monitoring           |

## 9. Procurement Management Plan

### 9.1 Strategy and governance

The procurement strategy for this project is centered on the leverage of digital assets and SaaS ecosystems. Since the project has an in-house execution model, main procurement is focused on an efficient utilization of existing infrastructure (e.g. Canva for creative design) and Google/Meta platforms for the distribution. The main execution is dedicated to advertising and must be treated as a strategic resource deployment while being synchronized with the rest of delivery milestones previously defined.

The Product Owner assumes the responsibility for acquisition, making sure the allocation is kept within the 900€ range. Any further variation or additional budget requirement must be formally assessed through the Control Management plan.

### 9.2 Procurement procedures and selection

To maintain operational agility, the project follows a two-tier procurement approach:

1. Digital platforms: All existing tools are managed through established subscriptions. The Product Owner assumes responsibility for monitoring subscription cycles and optimizing usage to minimize overhead costs.
2. Outsourcing services: In instances where the project requires specialized creative or technical input (e.g., high-level content production), the following protocol is mandatory:
  - a. SOW definition: Development of a formal Statement of Work (SOW) clearly outlining project requirements, deliverables, etc.
  - b. Market benchmarking: A competitive bidding process requiring a minimum of three quotations from pre-qualified suppliers to ensure market-rate alignment.
  - c. Selection: A weighted scoring matrix must be utilized to ensure objective decision-making. (e.g. 40% portfolio/experience, 30% cost effectiveness, 30% timing & proposed KPIs).

### 9.3 Digital Platform Access and Subscriptions

| Platform / Tool               | Purpose                                       | Acquisition                                    |
|-------------------------------|-----------------------------------------------|------------------------------------------------|
| Google Ads                    | Paid search and display advertising campaigns | Existing subscription / set up during Sprint 2 |
| Meta Ads (Facebook/Instagram) | Paid social media advertising campaigns       | Existing subscription / set up during Sprint 2 |

|                 |                                              |                                                            |
|-----------------|----------------------------------------------|------------------------------------------------------------|
| Airbnb Listing  | Listing optimization and direct bookings     | Existing account, owner access required                    |
| Canva           | Design tool for visual content creation      | Existing subscription                                      |
| Analytics Tools | Campaign tracking, KPIs, and ROI measurement | Free/existing tools (Google Analytics, platform analytics) |

## 9.4 Advertising Budget Allocation

The paid advertising budget, included within WBS 1.5 (Campaign Launch Activities) at a cost of €900, will be distributed across Google Ads and Meta Ads. The exact split will be determined during Sprint 1 based on audience research and platform performance benchmarks.

The legal and financial terms for platform usage are governed by the standard terms and conditions of Google Ads and Meta Ads. All invoices and receipts must be submitted to the Product Owner within 3 business days of the relevant transaction.

# 10. Stakeholder Management Plan

The Stakeholder Engagement Plan defines how stakeholders will be identified, informed, involved, and supported during the project. The aim is to maintain effective communication, encourage collaboration, and ensure stakeholder expectations are managed appropriately throughout the project.

## 10.1 Stakeholder Engagement Approach

The project uses a collaborative and agile approach to stakeholder engagement. Stakeholders are involved according to their role, level of influence, and contribution to the project. Engagement will take place through regular communication, sprint reviews, feedback sessions, and decision-making activities.

| Stakeholder                                 | Engagement Approach                                                                          |
|---------------------------------------------|----------------------------------------------------------------------------------------------|
| Project Sponsor/ Property Owner             | Provides strategic direction, approves major decisions, and reviews project progress         |
| Product Owner / Project Manager             | Coordinates stakeholder needs, manages priorities, and ensures alignment with business goals |
| Scrum Master / Digital Marketing Specialist | Supports collaboration, facilitates communication, and contributes to campaign execution     |
| Project Team Members                        | Contribute to planning, delivery, monitoring, and continuous improvement                     |
| Potential Guests                            | Provide indirect feedback through engagement, booking behavior, and campaign response        |



## 10.2 Stakeholder Engagement by Activity

| Activity                     | Stakeholder Role/Contribution                                                                                                                                                                                                    | Engagement Approach                 | Approach & Strategy                                                                       | Tools & Techniques                                                                                                     |
|------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------|-------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------|
| Requirements Management      | Project Team: Provides input on feasibility and delivery.<br>Sponsor/Owner: Defines target occupancy and revenue goals for the off-season.                                                                                       | Collaborative elicitation           | All stakeholders are engaged early to ensure collaboration and shared objectives.         | Interviews, Workshops, Product Backlog, Jira, MoSCoW Prioritization                                                    |
| Risk Identification          | Project Team: Identifies project risks.<br>Sponsor/Owner: Provides business and market insight.                                                                                                                                  | Proactive                           | Risks are identified continuously through stakeholder input, team collaboration.          | SWOT analysis, Risk Map, Risk Register, Sprint Retrospectives.                                                         |
| Risk Response Strategies     | Project Team: Identifies preventive measures and backup response actions in case that a Risk occur.<br>Digital Marketing Specialist: Recommends campaign adjustments.<br>Sponsor/Owner: Provide direction and approve responses. | Shared ownership                    | Risks are assigned based on the stakeholder's area of authority and expertise.            | Iterative sprint testing, Risk Register, Sprint Planning, Sprint Reviews, Sprint Retrospectives, Cost-Benefit Analysis |
| Issue Resolution             | Product Owner/Project Manager: Coordinates and facilitates resolution decisions.<br>Team Members: Report and address issues.<br>Sponsor/Owner: Provides strategic direction when required.                                       | Supportive and structured           | Collaborative problem-solving using a clear hierarchy based on issue severity.            | Feedback sessions, root cause analysis (RCA), Sprint Reviews.                                                          |
| Effective Meeting Management | Project Team: Presents relevant performance information.<br>Sponsor/Owner: Review results and approve next steps.                                                                                                                | Purpose-driven and outcome-oriented | Alignment is maintained across phases, shifting from status reporting to decision-making. | Progress reports, pre-meeting's agenda, Sprint Reviews, Sprint Retrospectives.                                         |

## 11. Communications Management Plan

The Communications Management Plan outlines the development, distribution, recording, and tracking of project information during the project. Communication will be clear, responsive and co-operative to be in alignment with the agile framework. Each Agile ceremony will be used to share information, online meetings, emails, shared documents, project management tools will be used for exchanging information, stakeholders will be kept engaged and aligned with the Product Goal.

| Information Type                | Recipients                                                          | Method                                   | Frequency                                      | Person in Charge               | Feedback Mechanism                                                                       |
|---------------------------------|---------------------------------------------------------------------|------------------------------------------|------------------------------------------------|--------------------------------|------------------------------------------------------------------------------------------|
| Daily Stand-up                  | Agile team                                                          | Online stand-up meeting                  | Daily, 15 min                                  | Scrum master                   | Verbal updates, discussion or impediments, and task coordination                         |
| Sprint planning                 | Product owner, scrum, master, agile team                            | Online meeting                           | Beginning of each sprint                       | Product owner and scrum master | Sprint goal, agreement, backlog, prioritization, and task estimation                     |
| Backlog refinement              | Product owner, agile team                                           | Online meeting                           | Once per Sprint or as needed                   | Product owner                  | Feedback on product, backlog items, priority, updates, and clarification of user stories |
| Sprint Review                   | Product owner, project sponsor, proper owner, agile team            | Online meeting and product demonstration | End of each sprint                             | Product owner                  | Stakeholder feedback, product, increment, acceptance, and backlog adjustment             |
| Sprint retrospective            | Scrum master, Agile team                                            | Online meeting                           | End of each sprint                             | Scrum master                   | Team feedback, lessons learned, and continuous improvement actions                       |
| Campaign performance report     | Product owner project sponsor                                       | Analytic dashboard and progress report   | Monthly                                        | Digital marketing specialist   | Review comments and optimization decisions                                               |
| Deliverable review and approval | Product owner property, owner                                       | Review meeting an email                  | Add the completion of major product increments | Project Owner                  | Approval, comments, or request for refinement                                            |
| Urgent issue or risk            | Product owner, Scrum master, project sponsor, affected team members | Email followed by online meeting         | As required                                    | Scrum master                   | Escalation decision and corrective action                                                |

Meeting minutes, Sprint outcomes, Product Backlog updates, and key decisions will be documented in the shared project workspace to ensure transparency and traceability. The Project Sponsor will be informed of significant issues that impact the Product Goal, Budget and/or Schedule as early as possible. The effectiveness of communication will be assessed at Sprint Retrospectives and adapted accordingly to enhance collaboration and stakeholder engagement for the project.

## 12. Change Management Plan

The Change Management Plan outlines the process for requesting, assessing, approving and integrating changes to the Digital Marketing Strategy to Increase Off-Season Bookings project. A change is defined as any alteration to the approved Scope Baseline, Schedule Baseline, Cost Baseline, major deliverables, quality, resources, and/or expected benefits — such as changing the approved budget (€2,805), changing the schedule (April–October 2026), modifying exclusions, or altering acceptance criteria.

Normal Agile backlog management processes are used for backlog reprioritization and minor changes to campaign wording, imagery, targeting or timing that do not impact these baselines and are not formal changes.

### 12.1 Change Request Process

A Change Request may be submitted by any team member, Project Sponsor or Property Owner to the Product Owner using the Change Request Form below. The Product Owner records the request in the Change Register, reviews the impact, and presents it to the Change Control Board (CCB) for consideration within 5 working days. The Project Sponsor may make temporary decisions for urgent changes, which are then ratified by the CCB. No changes to the Scope, Schedule, or Cost Baseline, or to a major deliverable, will be implemented without CCB approval. After approval, the Product Owner updates all impacted documents before implementation and communicates the decision to affected stakeholders within 48 hours.

### 12.2 Change Control Board (CCB)

| Role                 | CCB Member                                                                      | Responsibility                                                                      |
|----------------------|---------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|
| Chair                | Project Sponsor                                                                 | Final approval authority on changes affecting budget, schedule, scope, or benefits. |
| Member               | Product Owner                                                                   | Assesses impact, presents recommendation, maintains the Change Register.            |
| Member               | Property Owner                                                                  | Approves changes affecting the property, listing, or brand presentation.            |
| Advisory (as needed) | Digital Marketing Specialist / Content Creator / Airbnb Optimization Specialist | Provides technical input on feasibility and impact within their area.               |

#### Change Register Structure

| Field             | Description                                                   |
|-------------------|---------------------------------------------------------------|
| Change ID         | Unique identifier (e.g., CR-001)                              |
| Date Submitted    | Date the request was logged                                   |
| Requested by      | Name/role of requester                                        |
| Description       | Summary of the proposed change                                |
| Reason            | Justification for the change                                  |
| Impact Assessment | Effect on scope, schedule, cost, quality, resources, benefits |
| Decision          | Approved / Rejected / Deferred                                |
| Decision Date     | Date of CCB decision                                          |
| Approved by       | CCB member(s) who made the decision                           |
| Status            | Open / In Progress / Closed                                   |

Change Request Form Template

| Field                                                              | Details |
|--------------------------------------------------------------------|---------|
| Change ID                                                          |         |
| Date                                                               |         |
| Requested by                                                       |         |
| Description of Change                                              |         |
| Reason for Change                                                  |         |
| Affected Areas<br>(scope/schedule/cost/quality/resources/benefits) |         |
| Impact Assessment (completed by Product Owner)                     |         |
| Recommendation                                                     |         |
| CCB Decision                                                       |         |
| Decision Date                                                      |         |
| Comments                                                           |         |

## 13. Closing Lines

The Digital Marketing Strategy to Increase Off-Season Bookings project represents a targeted, data-driven initiative to transform the seasonal performance of Seaside Escape Luxury Apartment in Lisbon. By implementing a structured digital marketing approach — combining Airbnb listing optimization, paid advertising, social media, and email marketing — the project aims to lift off-season occupancy from 45% to 65%, generating an additional €4,800 in annual revenue with a projected ROI of 71%.

Through the application of Scrum framework, the team will maintain formal control over objectives, budget, and deliverables while remaining agile and responsive to real campaign data. The result will be a more sustainable, data-backed revenue model for the property — one that reduces dependency on seasonal peaks and strengthens its presence in a competitive market.

## 14. APPENDIX A: Project Management Plan Approval

The undersigned certifies that I have examined the plan of the Project <Project name> and confirms that I approve the approach presented. Any changes to the Project plan will be coordinated with and approved by the undersigned or formally delegated representatives.

Date:

Signature: \_\_\_\_\_  
 Nome in \_\_\_\_\_  
 block letters: \_\_\_\_\_  
 Title: \_\_\_\_\_  
 Role: \_\_\_\_\_

## 15. Annex: Glossary

The following table provides definitions of abbreviations, acronyms, and most relevant terms quoted in this document.

| Term/Abbreviation | Definition                                                                                                                                    |
|-------------------|-----------------------------------------------------------------------------------------------------------------------------------------------|
| <b>BAC</b>        | Budget at Completion; the total approved budget for the project.                                                                              |
| <b>CBA</b>        | Cost-Benefit Analysis; a process used to measure the financial viability and affordability of the project.                                    |
| <b>CCB</b>        | Change Control Board; the designated group responsible for reviewing, evaluating, and approving or rejecting changes to the project baseline. |
| <b>CAPA</b>       | Corrective Action and Preventive Action.                                                                                                      |
| <b>KPIs</b>       | Key Performance Indicators.                                                                                                                   |
| <b>LCA</b>        | Life Cycle Assessment; used to evaluate the environmental impact of a system.                                                                 |
| <b>MVP</b>        | Minimum Viable Product; the earliest version of a product that delivers value to users.                                                       |
| <b>PO</b>         | Product Owner.                                                                                                                                |
| <b>QA</b>         | Quality Assurance.                                                                                                                            |
| <b>RACI</b>       | Responsibility Assignment Matrix: Responsible, Accountable, Consulted, Informed.                                                              |
| <b>RCA</b>        | Root Cause Analysis.                                                                                                                          |
| <b>ROI</b>        | Return on Investment; a measure of the financial return relative to cost.                                                                     |
| <b>RTM</b>        | Requirements Traceability Matrix; links requirements to deliverables and test cases.                                                          |
| <b>SEO</b>        | Search Engine Optimization; the process of improving visibility in search results.                                                            |
| <b>SPC</b>        | Statistical Process Control; a method of measuring and controlling quality.                                                                   |
| <b>Sprint</b>     | A fixed-length iteration in Agile methodology, typically 2 weeks.                                                                             |
| <b>WBS</b>        | Work Breakdown Structure; a hierarchical decomposition of project scope.                                                                      |

## 16. Annex: Product vision

The product vision for this project is to deliver a fully operational digital marketing system for Seaside Escape Luxury Apartment in Lisbon that consistently attracts off-season travelers — including digital nomads, remote workers, and long-stay guests — through targeted, data-driven campaigns. The vision is a property that achieves at least 65% occupancy year-round, reducing dependence on seasonal peaks and generating sustainable, predictable annual revenue with a positive ROI.

| Req. ID       | Business Objective            | Requirement Description                                                    | WBS Element      | Validation / Test Case                    |
|---------------|-------------------------------|----------------------------------------------------------------------------|------------------|-------------------------------------------|
| <b>REQ-01</b> | Increase Off-Season Occupancy | Boost off-season occupancy rate from 45% to a minimum of 65%.              | 1.6 (Monitoring) | Monthly occupancy rate report vs. target. |
| <b>REQ-02</b> | Generate Additional Revenue   | Achieve an additional €4,800 in annual income through off-season bookings. | 1.7 (Reporting)  | Final performance report ROI analysis.    |
| <b>REQ-03</b> | Develop Marketing Strategy    | Prepare an approved digital marketing                                      | 1.2 (Strategy)   | Sponsor review and formal approval.       |

|               |                         |                                                                                                               |                       |                                                      |
|---------------|-------------------------|---------------------------------------------------------------------------------------------------------------|-----------------------|------------------------------------------------------|
|               |                         | strategy defining channels, messages, targets and KPIs.                                                       |                       |                                                      |
| <b>REQ-04</b> | Launch Paid Campaigns   | Launch Google Ads and Meta Ads campaigns within the approved advertising budget.                              | 1.5 (Campaign Launch) | Campaign set-up audit and activation confirmation.   |
| <b>REQ-05</b> | Optimize Airbnb Listing | Improve the Airbnb listing's description, SEO keywords, structure and visuals.                                | 1.4 (Airbnb)          | Listing review before and after optimization.        |
| <b>REQ-06</b> | Monitor Performance     | Track engagement, click-through, conversion, and booking KPIs throughout the project.                         | 1.6 (Monitoring)      | Weekly analytics reports and sprint reviews.         |
| <b>REQ-07</b> | Deliver Final Report    | Produce a final performance report with occupancy results, ROI analysis, lessons learned and recommendations. | 1.7 (Reporting)       | Formal acceptance by Project Sponsor/property owner. |

## 17. Annex: Assumptions log

The project planning for the Digital Marketing Strategy to Increase Off-Season Bookings is built upon the following critical assumptions:

- The property owner will provide accurate historical occupancy, booking, pricing, and revenue data to enable informed campaign decisions.
- The project team will be granted timely access to the Airbnb account, Google Ads, Meta Ads, social media accounts, and analytics tools throughout the project.
- Deliverables will be reviewed and approved by the Project Sponsor and the property owner within the agreed timelines to avoid sprint delays.
- The selected target audiences — digital nomads, remote workers, and long-stay travelers — have sufficient interest in off-season accommodation in Lisbon.
- Google Ads, Meta Ads, Airbnb, and other required platforms will remain accessible and functional during the full project duration.
- Campaign performance data will be available and sufficiently robust to drive optimization decisions during each sprint cycle.
- The approved human resources will remain committed to and available for the project throughout its lifecycle (April–October 2026).

Main project constraints are:

- The overall approved Budget at Completion (BAC) is €2,805.
- The project must be completed within the approved time frame (April to October 2026).

- All advertising activities must remain within the agreed campaign budget.
- The project is dependent on external platforms (Airbnb, Google Ads, Meta Ads) and their respective algorithms, policies and availability.
- Market demand, competition, tourism trends and economic conditions may impact campaign outcomes and occupancy results, which are partially outside the team's control.

## 18. Annex: Requirements Traceability Matrix

The Requirements Traceability Matrix (RTM) ensures that all approved project requirements are directly linked to the project's core business objectives, WBS elements, acceptance criteria, and verification methods. This guarantees that all scope is accounted for, all requirements are validated, and no unauthorized work is performed.

| Req. ID | Business Objective            | Requirement Description                                | WBS Element | Acceptance Criteria                                 | Verification Method                       |
|---------|-------------------------------|--------------------------------------------------------|-------------|-----------------------------------------------------|-------------------------------------------|
| REQ-01  | Increase Off-Season Occupancy | Achieve a minimum 65% off-season occupancy rate.       | 1.6         | Occupancy rate $\geq$ 65% during off-season months. | Monthly occupancy analytics report.       |
| REQ-02  | Generate Additional Revenue   | Generate €4,800 in additional annual income.           | 1.7         | Annual revenue increase $\geq$ €4,800.              | Final financial performance report.       |
| REQ-03  | Develop Marketing Strategy    | Approved digital marketing strategy document.          | 1.2         | Strategy reviewed and signed off by Sponsor.        | Sponsor approval record.                  |
| REQ-04  | Launch Paid Campaigns         | Google Ads & Meta Ads campaigns active within budget.  | 1.5         | Campaigns live and within €900 budget.              | Campaign set-up audit and activation log. |
| REQ-05  | Optimize Airbnb Listing       | Improved listing with SEO, descriptions, and visuals.  | 1.4         | Listing updated and approved by property owner.     | Before/after listing comparison review.   |
| REQ-06  | Monitor Performance           | Track KPIs throughout campaign lifecycle.              | 1.6         | Weekly analytics reports produced each sprint.      | Sprint review KPI dashboards.             |
| REQ-07  | Deliver Final Report          | Final performance report with ROI and recommendations. | 1.7         | Report formally accepted by Sponsor/property owner. | Signed deliverable acceptance record.     |

## 19. Annex: Activity List and Attributes

The following activities represent the key tasks within the project, mapped to the WBS and aligned with sprint cycles:

- **A1 — Market Research and Customer Segmentation:** Analyze the off-season tourism market in Lisbon, identify target customer segments (digital nomads, remote workers, long-stay travelers), and review competitor properties and their digital marketing practices. (Sprint 0)
- **A2 — Digital Marketing Strategy Development:** Define campaign objectives, communication channels, key messages, target audiences, and KPIs. Prepare the approved strategy document. (Sprint 0)
- **A3 — Content Creation and Airbnb Listing Optimization:** Develop advertising copy, campaign visuals, social media content, and email templates. Review and update the Airbnb listing with improved descriptions, SEO keywords, and photo recommendations. (Sprint 1)
- **A4 — Campaign Launch:** Set up and activate Google Ads and Meta Ads campaigns, publish social media content, and launch the email marketing campaign. (Sprint 2)
- **A5 — Campaign Monitoring, Optimization, and Reporting:** Track KPIs weekly (engagement, click-through rates, conversions, occupancy), make data-driven adjustments during each sprint, and produce periodic performance reports. (Sprints 3–11)
- **A6 — Final Evaluation and Project Closure:** Analyze final campaign results, calculate ROI, compile lessons learned, prepare the final performance report, present to the Project Sponsor / property owner, and formally close the project. (Sprint 12)

## 20. Annex: Team Charter

| TEAM VALUES                                                                                                                                                                                                                                                                                                                                            | TEAM AGREEMENTS & BEHAVIOR                                                                                                                                                                                                                                                                        |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <ul style="list-style-type: none"> <li>• Results-Driven: Campaign decisions based on data, not assumptions.</li> <li>• Accountability: Each member owns their WBS deliverables.</li> <li>• Continuous Improvement: Retrospectives used to improve every sprint.</li> <li>• Transparency: All issues and risks reported openly and promptly.</li> </ul> | <ul style="list-style-type: none"> <li>• Reliability: 24-hour notice if a sprint task or meeting will be missed.</li> <li>• Ownership: Assigned WBS packages are the full responsibility of the assigned member.</li> <li>• Inclusivity: All team members' input is respected equally.</li> </ul> |
| COMMUNICATION GUIDELINES                                                                                                                                                                                                                                                                                                                               | MEETING GUIDELINES                                                                                                                                                                                                                                                                                |
| <ul style="list-style-type: none"> <li>• Urgency: Use high-priority email or messaging for issues affecting the campaign budget or launch timeline.</li> <li>• Transparency: All campaign errors and performance issues logged in the Lessons Learned folder immediately.</li> <li>• Availability: Response window 10:00 AM – 4:00 PM.</li> </ul>      | <ul style="list-style-type: none"> <li>• Punctuality: "Early is on time."</li> <li>• Structure: Every meeting must have an agenda sent 24h prior and action items distributed after.</li> <li>• Focus: No distractions during sprint reviews or planning sessions.</li> </ul>                     |
| DECISION-MAKING CRITERIA                                                                                                                                                                                                                                                                                                                               | CONFLICT RESOLUTION PROCESS                                                                                                                                                                                                                                                                       |
| <ul style="list-style-type: none"> <li>• Strategic Fit: Does this decision serve the off-season occupancy goal?</li> </ul>                                                                                                                                                                                                                             | <ul style="list-style-type: none"> <li>• Step 1: 1-on-1 direct conversation between parties.</li> <li>• Step 2: Team discussion with data presented.</li> </ul>                                                                                                                                   |



|                                                                                                                                                                         |                                                                                                                        |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------|
| <ul style="list-style-type: none"> <li>• Consensus first; PM holds final operational vote.</li> <li>• Any change &gt;5% of budget requires Sponsor approval.</li> </ul> | <ul style="list-style-type: none"> <li>• Step 3: PM mediation — final decision based on project objectives.</li> </ul> |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------|

## 21. Annex: Resource Estimation

### Human Resources

| Resource Type | Role / Skill Set                            | Quantity | Duration               |
|---------------|---------------------------------------------|----------|------------------------|
| Internal Team | Product Owner/ Project Manager              | 1        | Full project lifecycle |
| Internal Team | Scrum Master / Digital Marketing Specialist | 1        | Full project lifecycle |
| Internal Team | Content Creator                             | 1        | Full project lifecycle |
| Internal Team | Airbnb Optimization Specialist              | 1        | Full project lifecycle |
| Internal Team | Data and Analytics Specialist               | 1        | Full project lifecycle |
| Internal Team | Communication and CRM Coordinator           | 1        | Full project lifecycle |

### Physical and Digital Resources

| Resource / Tool        | Access / Requirement             | Purpose                                                                        |
|------------------------|----------------------------------|--------------------------------------------------------------------------------|
| Jira                   | 1 project workspace; team access | Backlog, sprint planning, task assignment, tracking To Do / In Progress / Done |
| Microsoft Teams        | 6 individual user accounts       | Daily Scrum meetings and formal communication                                  |
| WhatsApp               | 6 individual user accounts       | Quick communication and reminders                                              |
| Google Ads Account     | 1 authorized account             | Paid search and display campaigns                                              |
| Meta Ads Account       | 1 authorized account             | Paid social campaigns                                                          |
| Airbnb Platform Access | 1 authorized owner/team access   | Listing optimization and booking management                                    |
| Canva                  | 1 authorized owner/team access   | Design and visual content creation                                             |
| Analytics Dashboard    | 1 authorized owner/team access   | KPI and ROI monitoring                                                         |
| Laptops                | 6                                | Project work                                                                   |
| Internet Access        | 6                                | Online collaboration and campaign work                                         |

## 22. Annex: Responsibility Assignment Matrix (RACI)

| Activity/Deliverable                                | Project Manager / Product Owner | Scrum Master / Digital Marketing Specialist | Content Creator | Airbnb Optimization Specialist | Data and Analytics Specialist | Communication and CRM Coordinator |
|-----------------------------------------------------|---------------------------------|---------------------------------------------|-----------------|--------------------------------|-------------------------------|-----------------------------------|
| Define & Prioritize Product Backlog                 | A, R                            | I, C                                        | C               | C                              | C                             | C                                 |
| Facilitate Planning Event                           | C                               | R, A                                        | I               | I                              | I                             | I                                 |
| Create Marketing Content                            | C                               | C                                           | R, A            | C                              | I                             | C                                 |
| Optimize Airbnb Listing                             | C                               | C                                           | C               | R, A                           | C                             | C                                 |
| Analyze Performance Data                            | C                               | C                                           | I               | C                              | R, A                          | C                                 |
| Manage Stakeholder Communication                    | R, A                            | C                                           | I               | I                              | I                             | C                                 |
| Impediment Removal                                  | C                               | R, A                                        | I               | I                              | I                             | I                                 |
| Communication with Project Sponsor / Property Owner | R, A                            | C                                           | I               | I                              | I                             | I                                 |

### Legend:

- R = Responsible: Performs the task.
- A = Accountable: Has final ownership for that specific activity or deliverable.
- C = Consulted: Provides input before a decision or action.
- I = Informed: Kept up-to-date on progress or decisions after they are made.

## 23. Annex: Basis for estimates

### 1. Basis of Schedule (Duration) Estimates

- Methodology: Estimates were developed using a bottom-up approach based on the WBS and sprint structure. Durations for content creation and campaign management were derived through expert judgment and analogous estimating from comparable digital marketing projects.
- Assumptions: All digital platforms (Google Ads, Meta Ads, Airbnb) will be accessible from the start of the project, and the property owner will provide data and approvals within agreed timelines.
- Constraints: The schedule is constrained by the target off-season period (April–October 2026) and the need to have campaigns active and optimized before peak off-season months.
- Range & Confidence: Estimates have a range of  $\pm 10\%$ . High confidence (85%) in planning and content phases; medium confidence (70%) in optimization phases due to variability in campaign performance.
- Risks: Stakeholder approval delays or platform accessibility issues may extend any given sprint by 1–2 days.

## 2. Basis of Cost Estimates

- Methodology: Analogous estimating was used for advertising costs based on industry benchmarks; bottom-up estimating was used for labor-related activities. Campaign budget allocation is based on platform cost-per-click benchmarks for the Lisbon tourism market.
- Assumptions: Exchange rates remain stable. Platform advertising costs remain within expected ranges.
- Constraints: A fixed approved budget (BAC) of €2,805 limits campaign expenditure.
- Range & Confidence:  $\pm 10\%$  range. Confidence level is 90% for fixed-cost items (tools, subscriptions) and 75% for variable advertising spend.
- Risks: Lower-than-expected campaign performance may necessitate increased advertising spend, requiring a change request.

## 3. Basis of Resource Estimates

- Methodology: Resource Breakdown Structure (RBS) was used to categorize needs. Quantities were determined by sprint workload, task complexity, and the scope of digital marketing activities.
- Resources used for estimation: Industry benchmarks for digital marketing campaign management and prior project experience.
- Assumptions: The project team possesses the base competencies required; only basic tool onboarding is needed at project start.
- Known Constraints: The team is small (6 members) and all resources are shared across all sprints simultaneously.
- Range & Confidence: Estimates are within a  $\pm 5\%$  range for physical resources. High confidence (95%) for tool and platform availability.

# 24. Annex: Costs

| WBS | Resource (Labor, Tools, Services)         | Estimate (€) | Reserve (10%) | Additional Information                                                                         |
|-----|-------------------------------------------|--------------|---------------|------------------------------------------------------------------------------------------------|
| 1.1 | Project Management Overhead (Labor)       | 250          | 25            | Monthly lump sum for communications, meetings, and reporting.                                  |
| 1.2 | Strategy Development (Labor & Research)   | 300          | 30            | Market research, competitor analysis, strategy document.                                       |
| 1.3 | Content Creation (Labor & Tools)          | 550          | 55            | Ad copy, visuals, social media content, email templates. Includes Canva subscription costs.    |
| 1.4 | Airbnb Listing Optimization (Labor)       | 150          | 15            | Listing review, SEO improvements, photo recommendations, and listing update.                   |
| 1.5 | Campaign Launch – Paid Advertising Budget | 900          | 90            | Google Ads and Meta Ads spend; split determined in Sprint 1 based on audience research.        |
| 1.6 | Monitoring & Control (Labor & Tools)      | 250          | 25            | Weekly analytics review, KPI reporting, iterative optimization. Includes analytics tool costs. |
| 1.7 | Final Evaluation & Reporting              | 150          | 15            | Final analysis, ROI report,                                                                    |

|  |                                      |               |             |                                              |
|--|--------------------------------------|---------------|-------------|----------------------------------------------|
|  | (Labor)                              |               |             | executive presentation, and project closure. |
|  | <b>SUBTOTAL</b>                      | <b>€2,550</b> | <b>€255</b> |                                              |
|  | <b>TOTAL AUTHORIZED BUDGET (BAC)</b> | <b>€2,805</b> |             |                                              |

## 25. Annex: Risk Register

| ID | Risk Analysis                                                                                                                                    | Probability | Impact | Score | Response Strategy                                                                                                               |
|----|--------------------------------------------------------------------------------------------------------------------------------------------------|-------------|--------|-------|---------------------------------------------------------------------------------------------------------------------------------|
| R1 | Cause: Platform algorithm changes. Risk: Reduced campaign reach on Google Ads, Meta Ads or Airbnb. Outcome: Lower engagement and bookings.       | Medium      | High   | 12    | Mitigation: Diversify across multiple platforms; monitor platform updates weekly; adjust targeting promptly.                    |
| R2 | Cause: Content may not resonate with target audiences. Risk: Low engagement and click-through rates. Outcome: Insufficient booking conversions.  | Medium      | High   | 12    | Mitigation: A/B test content in Sprint 1; use analytics data to refine messaging during each sprint cycle.                      |
| R3 | Cause: Advertising costs exceed planned levels. Risk: Campaign budget overrun. Outcome: Reduced marketing reach or need for change request.      | Low         | Medium | 6     | Acceptance: Monitor spend weekly; use contingency reserve if necessary; submit change request if threshold exceeded.            |
| R4 | Cause: Property owner delays in approvals. Risk: Sprint deliverables not completed on time. Outcome: Campaign launch delayed, schedule variance. | Medium      | Medium | 9     | Mitigation: Establish clear approval timelines upfront; use a 10% schedule buffer; escalate to CCB if delays persist.           |
| R5 | Cause: Market demand or competitive factors. Risk: Off-season occupancy may not reach 65% target. Outcome: Expected revenue not fully achieved.  | Medium      | High   | 12    | Acceptance: Clearly communicate factors beyond team control; focus on quality of marketing execution; document in final report. |

## 26. Annex: Stakeholder

### 26.1 Stakeholder Register.

The Stakeholder Register provides a logical flow from identification to strategic engagement. It captures stakeholder names, roles, expectations, engagement strategies, and power/interest classifications. The register is maintained as a dynamic document, reviewed at major milestones and updated whenever a significant change in stakeholder influence, interest, or project context occurs.

| Stakeholder                                 | Role                                 | Contribution                                                                                     | Influence |
|---------------------------------------------|--------------------------------------|--------------------------------------------------------------------------------------------------|-----------|
| Project Sponsor / Property Owner            | Sponsor                              | Provides funding, defines business goals, approves major decisions and final deliverables        | High      |
| Project Manager / Product Owner             | Project lead                         | Manages backlog, priorities, stakeholder coordination, and project delivery                      | High      |
| Scrum Master / Digital Marketing Specialist | Scrum support and campaign execution | Facilitates Scrum activities, supports sprint execution, and manages digital marketing tasks     | Medium    |
| Content Creator                             | Team member                          | Creates campaign content and promotional materials                                               | Medium    |
| Airbnb Optimization Specialist              | Team member                          | Improves listing quality, SEO, and platform visibility                                           | Medium    |
| Data and Analytics Specialist               | Team member                          | Tracks KPIs, analyzes results, and supports decision-making                                      | Medium    |
| Communication and CRM Coordinator           | Team member                          | Manages guest communication, follow-up, and coordination activities                              | Medium    |
| Potential Guests / Customers                | External stakeholder                 | Respond to marketing campaigns and provide feedback through booking behaviour and reviews        | Medium    |
| Airbnb                                      | Platform provider                    | Provides the booking platform and influences visibility through platform policies and algorithms | Medium    |
| Local Tourism Board                         | External stakeholder                 | May support visibility and local tourism promotion                                               | Low       |
| Competitors                                 | External environment                 | Influence market positioning and benchmarking decisions indirectly                               | Low       |

## 26.2 Stakeholder Map

The stakeholder map is organized according to the Power/Interest grid.

Our stakeholder map categorizes stakeholders based on their power (ability to influence decisions) and interest (concern about project outcome).

| Influence                        | Stakeholders                                                                                                                                                   |
|----------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------|
| High Influence / High Interest   | Project Sponsor / Property Owner, Project Manager / Product Owner                                                                                              |
| Medium Influence / High Interest | Scrum Master / Digital Marketing Specialist, Content Creator, Airbnb Optimization Specialist, Data and Analytics Specialist, Communication and CRM Coordinator |
| Low Influence / High Interest    | Potential Guests                                                                                                                                               |

## 26.3 Stakeholder Engagement Assessment Matrix

This matrix provides a snapshot of current and desired engagement levels, guiding our efforts to move stakeholders towards more supportive positions.

| Stakeholder Name/Group           | Current Engagement Level | Desired Engagement Level | Engagement Actions                                                                                                 |
|----------------------------------|--------------------------|--------------------------|--------------------------------------------------------------------------------------------------------------------|
| Project Sponsor / Property Owner | Supportive               | Leading                  | Consistent direct communication, proactive reporting, involving in key decisions (Product Backlog prioritization). |
| Project Team                     | Leading                  | Leading                  | Empower self-organization, foster collaboration, transparent communication, facilitate impediment removal.         |

**Digital Marketing Strategy to Increase Off-Season Bookings**

|                           |         |            |                                                                                                                 |
|---------------------------|---------|------------|-----------------------------------------------------------------------------------------------------------------|
| Future Guests / Customers | Neutral | Supportive | Actively solicit feedback via surveys/reviews, implement improvements visible on booking platforms and content. |
| Airbnb                    | Neutral | Supportive | Adhere to platform guidelines, demonstrate successful listing management, proactive issue resolution.           |
| Local Tourism Board       | Unaware | Neutral    | Provide high-level updates if positive project outcomes align with their objectives.                            |
| Competitors               | Unaware | Unaware    | No direct engagement; monitor market indirectly.                                                                |

**Engagement Levels:**

- **Unaware:** Unaware of the project and its potential impacts.
- **Resistant:** Aware of the project and resistant to change.
- **Neutral:** Aware of the project but neither supportive nor resistant.